
AGENCY: VILLAGE OF ISLAND PARK

CONTRACT # CE2978

TWO WEEK LOOK AHEAD SCHEDULE

Start Monday, November 6, 2023 THRU Sunday, November 19, 2023
DAY Date SHIFT TIME ACTIVITY LOCATION NOTES AND/OR OWNER SUPPORT

7am - 3:30pm Roadway Restoration Asphalt Repaving Warwick Rd from Long Beach to Suffolk

7am - 3:30pm Roadway Restoration Asphalt Repaving Warwick Rd from Long Beach to Suffolk

7am - 3:30pm Roadway Restoration Asphalt Repaving Warwick Rd from Long Beach to Suffolk

7am - 3:30pm Line Striping & Clean Up Warwick Rd from Long Beach to Suffolk
*Suffolk Rd from Warwick to Island Pkwy
*Hastings Rd from Suffolk to Radcliffe
Including all Intersections

7am - 3:30pm Line Striping & Clean Up Warwick Rd from Long Beach to Suffolk
*Suffolk Rd from Warwick to Island Pkwy
*Hastings Rd from Suffolk to Radcliffe
Including all Intersections

FRI 11/10/23

               A.L.A.C. Contracting Corp.
420 Falmouth Rd, West Babylon, New York 11704

CONTRACT: WARWICK DRAINAGE AREA

MON 11/06/23

11/09/23THU

TUE 11/07/23

WED 11/08/23



NO WORK

NO WORK

7am - 3:30pm Project Clean Up & Punchlist Project wide
Clean Existing Drainage System

7am - 3:30pm Project Clean Up & Punchlist Project wide
Clean Existing Drainage System

7am - 3:30pm Project Clean Up & Punchlist Project wide
Clean Existing Drainage System

7am - 3:30pm Project Clean Up & Punchlist Project wide
Clean Existing Drainage System

7am - 3:30pm Project Clean Up & Punchlist Project wide
Clean Existing Drainage System

NO WORK

NO WORK

Note: This schedule is based on existing circumstance,  some activity may or may not coincide with general schedule , above activities may  change 
 during the process of weekly work schedule. Hours indicated  are intended for general overview and my change based on different scenario and or other activities 
Subcontractor : to  reply  and any change to be made to schedule must be provide 24 hr prior to due date 

SUN 11/19/23

TUE 11/14/23

WED

11/13/23

11/11/23SAT

11/16/23

MON

11/15/23

THU

SUN 11/12/23

SAT 11/18/23

FRI 11/17/23


	2 week look ahead

